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Following the monitoring action A2, for Graphoderus bilineatus a much more critical 
situation has been detected compared to the one reported in the Natura 2000- Standard 
data form on which the project scheme was based. Even though the investigation on 
G.bilineatus (Action A2) has been developed on 14 Natura 2000 sites and in particular on 
110 basins during the 2016 and 2017 years, the species has been detected with 6 
individuals in total of which 5 in 2016 and 1 in 2017, only in one site: Lago Pratignano 
(MO). 

These numbers clearly show that the population in Lago Pratignano is too weak to permit 
the withdrawal of founders to start the breeding activities as foreseen by Action C4 in the 2 
breeding facilities of MAR and PNATE. The Monitor has been constantly updated regarding 
the situation, as requested with EASME communication of 15/09/2017, through monthly 
reports and through frequent Skype meetings. The situation has also been discussed during 
the monitoring visit of 12-14 June 2018 and during the Focus Group of 03/07/2018 in 
which the Monitor participated (Folder: deliverable file: F2_minuteFG, attached to the 
midterm report). Furthermore, the CB has verified the possibility of taking founders from 
other areas in Italy, however contacts with competent services among Lombardy and 
Piedmont Regions, where the species had been detected in the past have had negative 
results. In particular UTB-Bosco Fontana, managed by Carabinieri Forestali, has been 
contacted, as well as IPLA (Istituto per le piante in legno e per l’ambiente) on behalf of 
Piedmont Region. The correspondence is attached (mail_CFS.pdf; mail_IPLA.pdf.). The 
request was aimed at obtaining news on the presence of the species where it was observed. 
Moreover, this year the Lombardy Region in the update request by Environment Ministry 
about art. 17 declared that G.bilineatus is no longer observed in Natura 2000 sites of 
Lombardy Region (news acquired verbally). 

Consequently, we proceeded with the alternative scenario, as foreseen by GA of Action C4, 
and defined a species recovery plan (Folder: other documents file A7_ActionPlan, attached 
to the midterm report), which foresees the utilisation of individuals of G.bilineatus from 
other European populations (discussed during the 3rd monitoring visit on 12-14 June and 
confirmed by your letter 17/07/2018 EASME B3/MMR/hm/D(2018)4243625). The definition of 
this intervention has been decided upon following necessary and mandatory steps in order 
to carry out a feasible operation. 

1. On 18/10/2016 the Emilia-Romagna Region convened a specific meeting (Focus 
Group foreseen by action F2 of the project) about the operation with Dr. Genovesi 
from Ispra and Prof. Paolo Audisio from University “La Sapienza” of Rome, in which 
an alternative hypothesis was elaborated that foresaw an in-situ conservation plan 
for Graphoderus bilineatus, by utilising samples from European populations (Folder: 
Other documents, file F2_MinuteFG_18_10_2016, attached to the midterm report). 

2. Based on this alternative hypothesis, the CB Emilia-Romagna Region has appointed 
(on the 29/12/2017 and delivering the final document on the 15/07/2018) the 
University of Padua (responsible for the research: Prof. Congiu) for a study on the 
genetic variability of G.bilineatus through the utilisation of samples from different 
European Countries (Croatia, Hungary, Lithuania). The purpose of this study was to 
identify the closest genetic population to the one detected in Lago Pratignano 
(Folder: Other documents, file: A7_ Genetic_analysis attached to the midterm 



report). The survey on genetic variability observed in gene for mitochondrial COI 
has detected that the population located in Lago Pratignano has a genetic 
diversification that is very low. Other European populations have a larger genetic 
diversification, none of the other populations show the same haplotype as the one in 
Pratignano and no significant relation has been detected between genetic distance 
and geographical distance of the populations. 

3. On 7/06/2018 a Skype meeting was held between Dr. Genovese, Prof. Audisio and 
Prof. Congiu wherein the results of the genetic investigation were discussed. Dr. 
Genovese stressed the definition of an alternative plan for the conservation of the 
species in Italy. This included considering the modification of the project action of 
LIFE EREMITA in order to set up a restocking plan in suitable sites already 
investigated during the project but different from Lago Pratignano where this 
specific haplotype is located. 

4. On the 3rd of July 2018 a meeting was held at the Emilia-Romagna Region 
headquarters of a specific Focus Group addressed to technical referents and the 
project entomologists with the participation of Monitor Mr Alberto Cozzi, Prof. 
Audisio and Prof. Congiu. In this meeting the potentially suitable sites were shown 
and a possible restocking plan discussed. The need for the definition of a specific 
working group was identified as well as a plan able to identify source sites (Folder: 
Other documents, file: F2_MinuteFG_03_07_2018, attached to the midterm report). 

5. With Act n° 13250 of the 13/08/2018 the working group “Focus group for G. 
bilineatus” has been established in order to elaborate a prompt alternative and 
emergency strategy, which foresaw the definition of a feasibility plan for restocking 
G. bilineatus and in consequence, the elaboration of an added protocol to modify the 
LIFE project addressed to the European Community (EASME). You can find it 
attached (Folder: Other documents, file: F2_Appointment_FG) 

6. The taking of founders from abroad has been activated with a network that involves 
more than 15 European research groups (Folder: Other documents,  File: 
F3_graphoderus_netoworking) and at least 3 research groups available have been 
identified. Three countries - Sweden, Latvia, Croatia - have on their own territory 
sites with populations able to guarantee the withdrawal of founders of G. bilineatus 
to restock the project’s sites (Folder: Other documents, file F3_mail_ HR_SE_LE).  
 

Among the 15 research groups, the project manager of LIFE RigKilde demonstrated 
willingness to network. In a communication of 12/09/2018 (Folder: Other documents, File: 
F3_RigKilde_G.bilineatus, attached to the midterm report) he communicates that founder 
samples are unavailable, but he remains interested in an experience exchange. The LIFE 
RigKilde project foresees the ex-situ breeding of G. bilineatus and its introduction in new 
sites in Denmark. To this end collaboration is in progress with the Swedish research group 
we identified, led by Dr. Tommy Karlsson. The networking with project LIFE RigKilde has 
been considered useful for the aims of the LIFE Eremita project and inserted as a proposal 
within action F3. 



Individuals taken through a defined and specific monitoring campaign among sites abroad 
will be moved to Italy and temporally stocked in the two facilities for G. bilineatus breeding 
set up at PNATE and MAR; this is to allow the needed adaptation operations in basins 
where the species will be introduced. The same facilities will be utilised for the next 
breeding activities, according to the restocking plan. The restocking process will be done in 
at least 2 basins, one with eco-morphological and climate characteristics similar to the 
Croatia sites from which the first founder samples will come, probably in the oriental 
sector of Emilia-Romagna Region. The other basin will be in the high Apennine zone (above 
1,000 metres) with eco-morphological and climate characteristics similar to the Swedish 
sites from where the second founder samples will come, in the occidental sector of Emilia-
Romagna Region. 

The recovery plan considers the collaboration with Latvia as secondary and subordinate, 
should we not receive the necessary number (minimum 50) of individuals from Sweden. 

With this communication a substantial modification for project prolongation and content of 
the actions A7, C2, C4, C5, D1, F1, F3 is requested for reasons already expressed. The 
modification transforms the foreseen activities for one of the four target species, G. 
bilineatus, with a consequent extension of 18 months (new deadline of the project 
30/06/2022) to allow for the development of the new species conservation actions and the 
necessary monitoring to evaluate their efficiency. 

The extension will allow us to reach all of the project’s objectives, in particular the increase 
of the G. bilineatus population of Emilia-Romagna Region and in Italy, accomplishing at 
least one entire life cycle of the individuals after the introduction of 50 founders per site. 

The substantial modification foresees the modification of the content of some actions 
(Technical modifications) as follows: 

 

Action Content 

A7 In relation of what is foreseen by the approved Submitting Form, we would like 
to add: 

A specific Restocking Plan will be written for G. bilineatus and for activities aimed 
to request authorisation to withdraw individuals from European Countries and 
for the specific restocking activity (feasibility study that must be sent to Italian 
Ministry). The plan must contain useful indications to choose the source 
population where the individuals from abroad will be taken and for the choosing 
of target sites in Italy aimed at starting the restocking intervention. It should also 
include criteria that must be taken under consideration for the recovery of the 
Italian population of G. bilineatus, by considering the “Linee guida per 
l’immissione di specie faunistiche di Ispra” (2007) and the “Guidelines for 
Reintroductions and Other Conservation Translocations” IUCN (2013). 

Guidelines and costs have been already provided to request authorisation to 
withdraw individuals from Sweden and Croatia. The restocking plan in Italy will 
be sent to Environment Ministry and must obtain a positive result from Ispra. 



The necessary genetic investigations have already been done by University of 
Padua under the project activities. 

C2 The analysis done on suitable basins at regional level aimed at hosting the 
restocking activities of G. bilineatus has observed that the identified basins are 
already suitable, without the need of more recovery interventions or threat 
removal. 

C4 The captive breeding activities for G. bilineatus will be replaced with restocking 
activities. The facilities set up to breed G. bilineatus and O. eremita, will also be 
used for temporary stocking of G. bilineatus individuals taken from abroad, until 
the end of restocking activities, as well as for other possible breeding activity in 
the future. 

C5 In relation to what was foreseen by the approved Submitting Form, the number 
of individuals of G. bilineatus that will be introduced will be lower but able to 
ensure the achievement of an entire life cycle of the transferred individuals. 100 
captive individuals capable of reproducing will be introduced. 

D1 The ex-post evaluation of the efficiency of the ex-situ reproductive activities will 
be done with reference to O. eremita. As concerns G. bilineatus, the stocking 
efficiency will be measured. 

F1 Activity for an additional 18 months, and submission of one additional progress 
report. 

F2 A specific Focus Group for G. bilineatus has been established. 
With Act n° 13250 of the 13/08/2018 a working group “Focus group for 
G.bilineatus” has been established to elaborate a prompt alternative and 
emergency strategy, which foresees the definition of a feasibility plan for 
restocking G. bilineatus. The group will monitor restocking activity results and 
will define corrective actions if necessary. 
Find below role and function of FG’s component: 
Name: Monica Palazzini 
Role: CB Project Coordinator 
Function: responsible for writing and realisation of the restocking plan and of 
the added modification protocol of the project that should be sent to EASME 

Name: Elena Chiavegato 
Role: support to the CB Project Coordinator 
Function: support in carrying on the restocking plan activities and of the added 
protocol 

Name: Ornella De Curtis 
Role: support for technical-scientific aspects 
Function: scientific support in all phases to define and realise the restocking 
plan and the added plan. 

Name: Cristina Barbieri 
Role: Project Manager and Technical Coordinator 



Function: coordination of activities in support to the Coordinator; writing of the 
added modification protocol (technical and administrative aspects), control of 
timing and other necessary compliance. 

Name: Roberto Fabbri 
Role: entomological support to technical coordinator 
Function: in-depth monitoring of suitable sites; operative participation in 
restocking phases, including abroad sampling campaigns and further monitoring. 

Names: Massimiliano Costa (MAR), David Bianco (MEOR), Davide Alberti 
(PNFC), Fausto Minelli (MEC), Renato Carini (MEOC), Willy Reggioni and 
Francesca Moretti (PNATE).  
Role: ABs Technical Managers 
Function: responsible for specific surveys of suitable sites for the restocking 
plan: verification of area availability, competent authorisation, and 
implementation of in-depth fact-finding surveys. Possible participation in 
monitoring campaigns abroad. Participation to the definition of the restocking 
plan and added protocol. 

Name: Paolo Audisio 
Role: Scientific supervisor for G. bilineatus 
Function: scientific supervisor for the restocking plan of G. bilineatus 

Name: Leonardo Congiu 
Role: Scientific manager for genetic surveys 
Function: scientific contribution regarding evolution and genetic biology of G. 
bilineatus 

Names: Gianluca Nardi, Giovanni Carotti 
Role: entomologists 
Function: in-depth analysis of suitable sites, operative participation in 
restocking plan phases, including sampling campaigns abroad, and further 
monitoring. 

F3 The network will be strengthened with experience exchanges with other projects 
focused on G. bilineatus and with foreign institutions willing to provide 
individuals, both for the definition of the Restocking Plan and for the 
introduction of individuals. A workshop will be held in the first semester of 2019 
at CB and AB headquarters hosting research groups from countries where source 
populations of G. bilineatus are located in order to better plan the monitoring 
activities for the withdrawal of founders and plan the translocation. Two 
researchers per each group will be hosted, the visit will last 3 days at least, and 
will take place at CB headquarters and in the sites (lakes, basins) involved in G. 
bilineatus repopulation activities. 

 

 



A detailed timetable for the implementation of the restocking of Graphoderus is illustrated 
in the table below. 

  

ACTIVITY 

2019 2020 2021 2022 

1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 

WRITING OF SPECIFIC RESTOCKING 
PLAN FOR G. BILINEATUS X X 

          

  

SENDING OF AUTHORISATION REQUEST 
TO DONOR COUNTRIES X X 

          

  

OBTAINING OF THE ABOVE WRITTEN 
REQUEST 

 

X X 

         

  

SENDING OF OPINION REQUEST TO THE 
MINISTRY AND ISPRA ABOUT THE 
RESTOCKING PLAN 

  

X 

         

  

OBTAINING OF OPINION FROM 
MINISTRY AND ISPRA ABOUT THE 
RESTOCKING PLAN 

  

X X 

        

  

WORKSHOP AIMED AT PLANNING THE 
ACTIVITY 

 

X 

          

  

1ST WITHDRAWAL OF INDIVIDUALS 
FROM DONOR SITE  

 

  

  

X X 

     

  

TEMPORARY STOCKING UNTIL THE END 
OF RESTOCKING ACTIVITY OF G. 
BILINEATUS INDIVIDUALS FROM 
ABROAD 

 

  

  

X X 

     

  

1ST RELEASE 

 

  

  

X X 

     

  

2ND WITHDRAWAL OF INDIVIDUALS 
FROM DONOR SITE 

     

  

  

X X 

 

  

TEMPORARY STOCKING UNTIL THE END 
OF RESTOCKING ACTIVITY OF G. 
BILINEATUS INDIVIDUALS FROM 
ABROAD 

     

  

  

X X 

 

  

 2ND RELEASE 

     

  

  

X X 

 

  

MONITORING – ACTION D2 

     

X X 

  

X X 

 

 X 

 

The technical modification requires an extension period by moving the deadline of the 
project from the 31/12/2020 to the 30/06/2022 (Extension of the project duration). 
The extension is in function of the monitoring of restocking activities: the individuals will 
be released in 2019 and 2020, while the monitoring will be in 2020 and 2021. The 
monitoring of 2020 serves for the evaluation of the efficiency of restocking activities, and 
possibility to improve the plan. All project beneficiaries have agreed upon the deadline of 
the project as well as the technical modification; also those not directly involved were in 
favour. 



efficient and wider information and training campaign with all the main foreseen 
stakeholders. The measures and management guidelines for the conservation status of the 
species habitats and the restocking plans will allow the managing bodies of the Natura 
2000 network within the Region to implement conservation actions more efficiently above 
all in private woodland, where the only tool for safeguarding species and habitat is raising 
awareness among the property owners. 

In the case of extension a modification of delivery date of deliverables is needed with a 
continuation of activities as reported by the following table. 

The extension would require in consequence a further Progress Report in order to respect 
the 18 months terms between one report and the next one (15/09/2021). 

Moreover, as specified in Letter Amendment n° 2, the modification of article II.23.2 
establishes that a certificate related to financial account is necessary only for beneficiaries 
that benefit from a total contribution as reimbursement of real costs as per annex III of at 
least 750,000 EUR. In this specific case none of the beneficiaries will benefit above the 
contribution threshold, therefore the external auditor does not need to be designated, and 
the action will be deleted. The savings from these actions that will be reused amount to 
10,200 Euro. 

If the substantial modification of the project is not approved, the safeguarding action will 
not be carried out on one of the project target species, G. bilineatus. This species is included 
in Annexes II and IV of the Habitats Directive 92/43/CEE, in Appendix II of Berna 
Convention and is classified as “vulnerable” by IUCN because rare and in sharp decline in 
many areas of Europe, and extinct in other European countries. The risk is the extinction of 
the species in the Emilia-Romagna Region and in Italy. 
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New timeline of actions 

 

 

2 0 1 6 2 0 1 7 2 0 1 8 2 0 1 9 2 0 2 0 2 0 2 1 2 0 2 2
Action 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T

 A.1: Preliminary meeting, draft and signing 
P ro po s ed ■ ■ ■ ■

of agreements, annual activity plan Actua l

A.2: Ex ante monitoring
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

 A.3 Identification/inventory of habitat trees
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

A.4 Identification of suitable lakes, ponds and streams
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

 A.5 Training courses for volunteers/contractors
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

A.6 Ex-ante survey on the opinions of the main 

stakeholder groups

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

A.7 Drafting of a recovery plan for the target species based 

on the results of preliminary surveys

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.1 Creation of habitat trees for Osmoderma eremita  and 

Rosalia alpina

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l
▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.2 Restoration of suitable ponds, lakes and streams P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l

▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.3 In-situ breeding P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.4 Ex-situ (captive) breeding P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.5 Introduction of species bred off site or relocated into 

the natural habitat

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.6 Creation of an integrated computer system to support 

the conservation of the target species, 

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

including web tech solutions to involve stakeholders Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

C.7 Thematic workshops for training and internal 

information

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

C.8 Conservation Measures and Management Plan
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

D.1 Ex-post evaluation of ex-situ reproduction efficiency

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

D.2 Ex-post evaluation of restocking efficiency

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

D.3 Evaluation of socio-economic impact
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

D.4 Ex-post evaluation of presence, distribution and 

abundance of the target species

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

D.5 Ex-post analysis on main stakeholders group opinion
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

D.6 Evaluation of ecosystem functions
P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l

E.1 The project 's website P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

E.2 Communication, distribution and environmental 

education actions

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

E.3 Layman's report P ro po s ed ■ ■ ■ ■
Actua l

E.4 Project logo selection and creation of informational, 

educational and "best practices" panels

P ro po s ed ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

E.5 Thematic workshops P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l

E.6 Final workshop P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■
Actua l

E.7 The EREMITA Tour: a travelling awareness campaign P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

E.8 Project press office P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

F.1 Administrative-accounting and technical project 

management

P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■

Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

F.2 Establishment of the tecnical workgroup P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

F.3 Networking with other projects, LIFE and non-LIFE P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀ ▀▀▀▀

F.4 External audit P ro po s ed ■ ■ ■ ■
Actua l

F.5 After life Conservation Plan P ro po s ed ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■
Actua l

▀▀▀▀▀▀▀▀▀▀
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Project budget and modification of economic framework related to amendment 

The technical modification requested implies a non-substantial variation of the budget 
within budget categories, in particular the categories “Personnel”, “Other costs” towards 
category “External Assistance”. The Coordinating Beneficiary Emilia-Romagna Region will 
cover the cost of the added actions is estimated to be 80,280 Euro all in External Assistance 
with savings realised by not hiring additional staff (euro 70,080 in Action F1, Personnel) 
and the recovery of the funding designated to the auditor (10,200 euro for Action F4, Other 
costs). 

Other beneficiaries decided to reinvest savings in order to cope with the deadline 
postponement: 

 MAR has transferred 38,521.82 Euro from action C2 to action C4 under External 
Assistance category (35,000 Euro) and from Equipment to External Assistance 
(3,521.82 Euro); 

 PNATE has transferred 28,800 Euro (27,500 from Equipment action E7 to 
Personnel in order to support actions C4 (14,000 Euro), C5 (4,400 Euro), D2 (9,100 
Euro), and 1,300 from Consumables action E7 to Personnel action F2. 

Total transfers between cost categories related to amendment (specifically action for 
Graphoderus and deadline postponement amount to 147,601.82 Euro. 

The Coordinating Beneficiary Emilia-Romagna Region transmitted a specific request to 
other project beneficiaries and the new economic framework has been approved during 
the last technical and administrative board on 19th November 2018.  

The actions where a change of costs are predicted (the amount refers only to what 
concerns the amendment): 

 Action A7 (increase of 13,000 Euro), writing of the restocking plan on Graphoderus 
bilineatus, which is more complex because it is necessary to withdraw founders 
from abroad (2 Member States at least). Furthermore, it is necessary to request 
authorisation in these countries following specific guidelines. The compliance 
standards are much more complex in relation to the original Proposal. 

 Action C2 (decrease of 38,521.82 Euro) due to a budget movement in favour of the 
captive breeding and restocking actions for Osmoderma eremita, which follows from 
the fact that the basins identified with Action A4 (monitoring of aquatic insect 
habitats) are either already suitable, or their suitability cannot be increased by 
environmental restoration and improvement interventions, due to the presence of 
invasive alien species, whose removal is impossible within this project. 

 Action C4 (increase of 52,521,82), the captive breeding activity has been 
strengthened in PNATE and MAR for Osmoderma eremita, taking into consideration 
the good results of the 1st year of breeding activity, moreover the activity has been 
extended by 1 year 



 Action C5 (increase of 40,680), the action has an higher cost because specimens of 
G.bilineatus must be withdrawn from sites abroad with monitoring campaigns that 
are much more demanding, given the number of specimens that need to be caught 
(n° 50 per country) 

 Action D1 (increase of 8,543 Euro) because the monitoring is extended by 1 year; 

 Action D2 (increase of 9,100 Euro) because the monitoring is extended by 1 year; 

 Action E7 (decrease of 28,800 Euro): the AB (PNATE) has renounced the acquisition 
of some equipment (2 cases for video projector, 1 case for media server, 2 video 
projectors, 1 cargo trailer, 1 sheet for video projection, 2 watchouts, 1 notebook and 
video card) making available their own for the editions of the Pala Eremita Tour, 
thus allocating the savings on their conservation actions (C4, C5 and D1, D2). In 
general, in the Proposal the monitoring actions have not been adequately quantified, 
the post-intervention monitoring activity is essential for the evaluation of the 
expected results. 

 Action F1 (decrease of 47.080). From the new economic framework it emerges that 
the amount of Action F1’s cost decreases despite the request of extension of the 
project by 18 months. This is, above all, attributable to the shift in the cost foreseen 
by the CB RER from additional staff for the F1 action to External Assistance (70,080 
Euro), in part for the same action (23,000 Euro) and in part for the A7, C5 and F3 
actions. The continuity and efficiency of management is ensured by the fact that part 
of the work initially envisioned as being provided by additional staff, is carried out 
by PM’s work (External Assistance).  

 Action F2 (increase of 1,350 Euro) for participation, by some beneficiaries, at 
specific Focus Group for G. bilineatus 

 Action F3 (increase of  8,000 Euro) networking has been reinforced with the 
exchange of experience in workshops and other projects among institutions that are 
willing to provide specimens of G. bilineatus. 

 Action F4 (decrease of 13,566 Euro): the action budget has been deleted because the 
appointment of an independent auditor is no longer necessary, and funds 
reallocated to the actions involved in the technical modification. 

 

Project budget and modification of economic framework independent from 
amendment 

During the project some budget adjustments were made by the beneficiaries, both due to 
errors in the application phase and to reinvest the savings.  

Details of the modifications of the budget, not related to the amendment  illustrated in the 
table below: 

 



FROM COST 
CATEGORY 

SHIFT (€) Action To COST 
CATEGORY 

BENEFICIARY TOTAL 
(€) 

Travel 10,031 From various 
actions to E2 and 
E7 

Personnel 
RER 10,031 

Infrastructure 23,400 From C4 to C4 External 
Assistance 

MAR 64,410 

Infrastructure 4,000 From C4 to C4 Other costs 
Infrastructure 1,000 From C4 to C4 Consumables 
Infrastructure 1,600 From C4 to C4 Overheads 
Personnel 
(Additional 
Staff) 

34,410 From various 
actions to the 
same actions 

External 
Assistance 

Equipment 695 From A2 to C3 Personnel 
(Additional 
Staff) 

MEOC 5,975 
Consumables 950 From A2 to C3 Personnel 

(Additional 
Staff) 

Travel 4,330 From various 
actions to C5 and 
D4 

Personnel 
(Additional 
Staff) 

Travel 4,150 From various 
actions to A2 
and A3 

External 
Assistance 

MEOR 10,073.18 External 
Assistance 

633.18 From C3 to C3 Equipment 

Equipment 5,290 From A2 to D4 External 
Assistance 

Travel 17,870 From various 
actions to D1, D2 
and D4 

External 
Assistance 

PNFC 33,650 
Personnel 
(Additional 
Staff) 

30,780 From C3, C4, C5 
to same actions 

External 
Assistance 

External 
Assistance 

15,000 From F1 to F1 Personnel  

REALLOCATION OF ACTIONS WITHIN THE SAME COST CATEGORY: 
FROM COST 
CATEGORY 

SHIFT (€) Action To COST 
CATEGORY 

BENEFICIARY TOTAL 
(€) 

Personnel 3.366 From F4 to F1 Personnel RER 3.366 
External 
Assistance 

8.780,80 From E2 and E4 
to F1 

External 
Assistance 

RER 13.255,66 



(Translation 
costs) 

External 
Assistance 

35.000 From C2 to C4 External 
Assistance 

MAR 35.000 

External 
Assistance 

5.000 From C2 to C1 External 
Assistance 

MEOC 6.900 Personnel 950 From A7 to F2 Personnel 
Personnel 380 From C2 to E5 Personnel 
Personnel 570 From C2 to F1 Personnel 
External 
Assistance 

5.000 From C2 to C1 
and D2 

External 
Assistance 

MEOR 5.000 

External 
Assistance 

20.000 From C2 to C1 External 
Assistance 

PNFC 20.000 

 

The costs of translation are covered by savings realized under the same budget line in the 
action E2 and E4. 

This further modification to the budget, most already communicated in the first Progress 
Report sent to EASME on 4 April 2017, associated to the modifications related to the 
amendment, do not present variations above those foreseen by article II.22 of General 
Condition as follows: “beneficiaries are allowed to adjust the estimated budget set out in 
Annex III by transfers between themselves, and up to a limit of 20% of the overall eligible 
costs, between the different budget categories, without this adjustment being considered as 
an amendment of the Agreement”. The percentage reached with the budget modification is 
8.73%. A detailed account of the situation can be found in the annex Financial Table. 
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Financial table 

 

  Original budget Revised budget 
Variation eligible 

costs 
Comment 

 

Budget item 

Total 
eligible 

costs in € 

(A) 

% of total 
eligible 

costs 

(B) 

Total 
eligible 

costs in € 
(C) 

% of total 
eligible 

costs 

(D) 

In € 

(E=C-A) 

In % 

(F 
=[C/A-

1]x100) 

From … to category 

 

 

 

From category to … 

1. Personnel 761,718 35.81% 686,254 32.26% -75,464 -9.91% 

10,031 € from Travel various 
actions to Personnel E2 (5,000 
euros) and E7 (5,031 euros). 
€ 695 from Equipment Action A2 
to Personnel Action C3. 
€ 950 from Consumable Action 
A2 to Personnel action C3. 
€ 4,330 from Travel various 
actions to Personnel (€ 2,000 C5 
action and € 2,330 D4 action). 
€ 15,000 from External 
Assistance action F1 to Personnel 
action F1. 
€ 27,500 from Equipment action 
E7 to Personnel actions C4, C5, 
D2. 
€ 1,300 from Consumable action 
E7 to Personnel action F2. 
 

€ 34,410 from Personnel 
(actions A, C7 and E5) to 
External Assistance same action. 
€ 30,780 from Personnel actions 
C to External Assistance actions 
C.  

€ 70,080 from Personnel action 
F1 to External Assistance actions 
A7, C5, F1, F3. 



2. Travel 88,941 4.18% 52,560 2.47% -36,381 -40.90% 
 
 

10,031 € from Travel various 
actions to Personnel actions E2 
(5,000 euros) and E7 (5,031 
euros). 

€ 4,330 from Travel various 
actions to Personnel (€ 2,000 
Action C5 and € 2,330 Action 
D4). 
€ 4,150 from Travel various 
actions to External Assistance 
actions A2 (2,100) and A3 
(2,050). 
€ 17,870 from Travel various 
actions to External assistance 
various actions. 



3. External 
assistance 

901,504 42.38% 1,085,573 51.04% 184,069 20.42% 

€ 23,400 from Infrastructure 
Action C4 to External Assistance 
action C4. 
€ 34,410 from Personnel (actions 
A, C7 and E5) to External 
Assistance of the same actions. 
3,521.82 from Equipment action 
C2 to External Assistance action 
C4. 
€ 4,150 from Travel various 
actions to External Assistance 
actions A2 (2,100) and A3 
(2,050). 
€ 17,870 from Travel various 
actions to External assistance 
various actions. 
€ 30,780 from Personnel actions 
C to Assistance External actions C. 
€ 10,200 from Other costs action 
F4 to External Assistance action 
C5. 
€ 70,080 from Personnel action 
F1to External Assistance actions 
A7, C5, F1, F3. 
€ 5,290.16 from Equipment 
action A2 to External Assistance 
action D4. 

€ 15,000 from External 
Assistance action F1 to Personnel 
action F1. 
€ 633.18 from External 
Assistance action C3 to 
Equipment action C3. 



4.1 
Infrastructure 

84,800 3.99% 54,800 2.58% -30,000 0.00% 
 

€ 30,000 from Infrastructure 
Action C4 to External Assistance 
action C4 (23,400 euros), Other 

Costs action C4 (4,000 euros), 

Consumables action C4 (1,000 
euros), and Overheads (1,600 
euros). 

4.2 Equipment 112,956 5.31% 76,582 3.60% -36,374 -32.20% 

€ 633.18 from External 
Assistance action C3 to 

Equipment action C3. 
 

 

3,521.82 from Equipment action 
C2 to External Assistance action 
C4. 
€ 695 from Equipment Action A2 
to Personnel Action C3. 

€ 27,500 from Equipment action 
E7 to Personnel actions C4, C5, 
D2. 
€ 5,290.16 from Equipment 
action A2 to External Assistance 
action D4. 

5. Land/rights 
purchase/lease 

0 0.00% 0 0.00% 0 0.00%   
 

6. 
Consumables 

25,846 1.22% 24,596 1.16% -1,250 -4.84% 

€ 1,000 from Infrastructure 
Action C4 to Consumables action 
C4. 
 

€ 950 from Consumable Action 
A2 to Personnel action C3. 
€ 1,300 from Consumable Action 
E7 to Personnel action F2. 

7. Other costs 15,700 0.74% 9,500 0.45% -6,200 -39.49% 

€ 4,000 from Infrastructure 

action C4 to Other costs action 
C4. 
 

€ 10,200 from Other costs 
Action F4 to the External 
Assistance action C5. 



 
 

 

 

8. Overheads 135,522 6.37% 137,122 6.45% 1,600 1.18% 
€ 1,600 from Infrastructure 
Action C4 to Overheads category. 

 

TOTAL 2,126,987 100.00% 2,126,987 100.00% 0 0.00%    
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ANNEXES: 

 TECHNICAL ANNEXES quoted in the substantial modification request 

 MODIFIED SHEETS. With and without track changes A1, B1, C1a (for the action A7); 
C1c (for the actions C2, C4, C5); C1d (for the action D1); C1f  (for the actions F2 and 
F3); C2; C3. 

 Table R2 compared budget before and after amendment. 

 

 

 

 

 


